



## ENGINEERING CLARIFICATION

---

**EC TITLE:** Facility 400 Piping Elevation Modification  
**PROJECT:** 3 Kings Water Treatment Plant

**EC NO.:** 4  
**DATE:** 3/9/2020  
**STATUS:** Acknowledged

### SECTION 1: BY CONTRACTOR

**QUESTION:**

Overflow and backwash supply piping elevations incorrect.

**DRAWING NO.:** 400-D-3004 PROCESS MECHANICAL -  
FACILITY 400 - DISINFECTION AND PUMPING - SECTION  
**SPECIFICATION SECTION:**

**POTENTIAL COST IMPACT:**

**POTENTIAL SCHEDULE IMPACT:**

**PROPOSED SOLUTION:**

Revise piping elevations as shown on attached drawing.

**COMMENTS:**

**INITIATOR:** Menk, Sean/SLC

**PRIORITY:** Normal

**REQUESTED RESPONSE DATE:** 3/23/2020

### SECTION 2: BY REVIEWER

**RESPONSE:**

**COMMENTS:**

**REVIEWED BY:** Sam Conant

**REVIEWED DATE:** 3/13/2020

