



ENGINEERING CLARIFICATION

EC TITLE: Yard Piping Modifications
PROJECT: 3 Kings Water Treatment Plant

EC NO.: 11
DATE: 4/2/2020
STATUS: Acknowledged

SECTION 1: BY CONTRACTOR

QUESTION:

Yard piping requires clarifications.

DRAWING NO.: 053-CY-2000 YARD PIPING - YARD PIPING
AND UTILITIES OVERALL PLAN

SPECIFICATION SECTION:

POTENTIAL COST IMPACT:

POTENTIAL SCHEDULE IMPACT:

PROPOSED SOLUTION:

See attached revised yard piping drawings.

COMMENTS:

INITIATOR: Zalla, Joseph/SLC

PRIORITY: Normal

REQUESTED RESPONSE DATE: 4/16/2020

SECTION 2: BY REVIEWER

RESPONSE:

COMMENTS:

REVIEWED BY: Sam Conant

REVIEWED DATE: 4/14/2020