



ENGINEERING CLARIFICATION

EC TITLE: Facility 600 Stairs and Platform
PROJECT: 3 Kings Water Treatment Plant

EC NO.: 49
DATE: 8/12/2020
STATUS: Open

SECTION 1: BY CONTRACTOR

QUESTION:

Slight modification required to the stairs and platform leading up to Facility 600 to accommodate electrical conduit mounting and routing.

DRAWING NO.: 600-S-4001 STRUCTURAL - FACILITY 600 - GRAVITY THICKENERS - ENLARGED PLANS

POTENTIAL COST IMPACT:

SPECIFICATION SECTION:

POTENTIAL SCHEDULE IMPACT:

PROPOSED SOLUTION:

See attached drawing markup.

COMMENTS:

INITIATOR: Petty, Tim/SLC

PRIORITY: Normal

REQUESTED RESPONSE DATE: 8/26/2020

SECTION 2: BY REVIEWER

RESPONSE:

COMMENTS:

REVIEWED BY:

REVIEWED DATE:

